Appendix 2

RESTATED and UPDATED CONSTRUCTION EXPENDITURES
(Thousands of $)

V.C. Summer Units 2 and 3 - Summary of SCE&G Capital Cost Components

Actual through through March 2018
plus Adjustments

Actual |
Plant Cost Categories Total 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 Transfers
Fixed with No Adjustment 1,730,718 4,628 35,199 22,066 67,394 50,551 66,057 22,960 11,634 366,348 727,099 419,018 (7,990) (54,246)
Firm with Fixed Adjustment A 266,750 - - 63,250 27,500 24,200 75,075 42,900 7,700 26,125 - - - -
Firm with Fixed Adjustment B 238,868 - 5,499 35,768 49,513 39,371 45,043 31,048 22,834 9,791 - - - -
Firm with Indexed Adjustment 873,741 - 45,869 148,713 115,172 137,871 118,769 150,530 129,994 26,822 0 - - -
Actual Craft Wages 133,306 - 312 1,937 9,779 11,682 21,091 25,217 38,785 24,503 0 - - -
Non-Labor Costs 406,936 - 1,271 31,255 79,778 9,298 65,227 70,154 105,390 44,564 (0) - - -
Time & Materials 15,787 - 1,013 155 1,004 764 1,878 2,300 4,055 2,048 2,461 109 - -
Owners Costs 408,994 17,096 8,198 15,206 23,743 29,276 43,643 47,245 51,807 56,885 73,152 76,099 (2,000) (31,356)
Total Base Project Costs(2007 $) 4,075,100 21,723 97,360 318,349 373,883 303,013 436,784 392,354 372,200 557,085 802,712 495,227 (9,990) (85,602)
Total Project Escalation 387,161 - 3,516 20,907 23,688 32,930 68,787 81,553 86,682 47,711 12,575 8,812 - -
ITOtal Revised Project Cash Flow 4,462,260 21,723 100,876 339,256 397,571 335,943 505,571 473,907 458,882 604,797 815,287 504,038 (9,990) (85,602)'
Cumulative Project Cash Flow(Revised) 21,723 122,600 461,856 859,427 1,195,370 1,700,941 2,174,848 2,633,730 3,238,526 4,053,813 4,557,852 4,547,862 4,462,260
AFUDC(Capitalized Interest) 173,271 645 3,495 10,539 17,099 14,039 17,538 23,723 21,563 18,713 27,366 18,551 - -
Gross Construction 4,635,532 22,368 104,371 349,795 414,670 349,981 523,109 497,631 480,445 623,510 842,653 522,589 (9,990) (85,602)
Construction Work in Progress 22,368 126,739 476,535 891,205 1,241,186 1,764,295 2,261,926 2,742,371 3,365,881 4,208,534 4,731,123 4,721,133 4,635,532

Notes:

Included in Q4 of 2017 are AFUDC charges of $898k for the correction of estimated AFUDC rates for costs incurred prior to abandonment.

Included in Q1 of 2018 is the sale of a reactor coolant pump which decreased our total cost by approximatley $8M.

Included in Q1 of 2018 are accounting adjustements for transactions incurred prior to abandonment which decreased our total cost approximatley $2M.
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